

Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Only available if	Duration	SDuration	Duration	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	See the CIP trial adjustment process for further detail on these reasons.Reasons for Delay	Please use the free text comment box for more information about the trial. Character limit: 500Comments	Reasons for delay correspond to:	
				First Patient Recruited - "Yes"Date of Participant Recruitment	between n Date Selected	n Date Site Selected	n Date Site Selected											
17/NE/0174	224141	PERFORMANCE EVALUATION STUDY OF ARQUEL'S MCM5 ELISA TEST TO AID IN THE MONITORING OF BLADDER CANCER RECURRENT	Yes	28/12/2018	1	16	17	10/10/2018	11/12/2018	11/12/2018	27/11/2018	12/12/2018	Please Select...	12/12/2018			Please Select...	
18/SW/0162	248769	PICO 7 - A prospective follow up study to assess performance, safety and efficacy of the PICO 7 NPWT system for surgically closed incision sites and skin grafts	Yes	11/11/2018	5	13	18	02/08/2018	24/10/2018	07/09/2018	10/10/2018	29/10/2018	Please Select...	29/10/2018			Please Select...	
17/mw/0598	233163	ASCENT An International, Multi-Centre, Open-Label, Randomized, Phase III Trial of Sacituzumab Govitecan versus Treatment of Physician Choice in Patients with Metastatic Triple-Negative Breast Cancer Who Received at Least Two Prior Treatments	No		21			29/09/2017	01/10/2018	04/12/2017	16/10/2018	22/10/2018	Please Select...	22/10/2018	C - Closed by sponsor	Study unexpectedly closed by Sponsor before recruitment began.	Sponsor	
16/EM/0322	202096	Tenecteplase in Wake-up Ischaemic Stroke Trial (TWIST)	Yes	11/02/2019	22	101	123	13/03/2018	11/10/2018	18/08/2017	29/10/2018	02/11/2018	Please Select...	02/11/2018	A - Permissions delayed/denied	Sponsor did not greenlight until early Jan, FPFV missed due to no suitable patients	Sponsor	
18/SC/0243	240684	HPS-4/TIMI 65/ORION-4: A double-blind randomized placebo-controlled trial assessing the effects of iclisiran on clinical outcomes among people with atherosclerotic cardiovascular disease	Yes	15/05/2019	136	90	226	14/02/2018	01/10/2018	01/10/2018	27/11/2018	14/02/2019	Please Select...	14/02/2019	D - Sponsor Delays	Sponsor delayed in sending IMPs	Sponsor	
18/LO/1674	244500	Randomized controlled trial of an app-based digital intervention to support breast cancer survivors prescribed hormone therapy (e-path study)	Yes	13/02/2019	83	6	89	21/09/2018	16/11/2018	16/11/2018	05/02/2019	07/02/2019	Please Select...	07/02/2019	D - Sponsor Delays	Sponsor requested delays for confirmation due to submitting an amendment	Sponsor	
18/ES/0042	241253	Stimulation of the Tibial Nerve - A randomised trial for urinary problems associated with Parkinson's - The STARTUP trial	Yes	11/04/2019	34	21	55	08/01/2019	15/02/2019	04/07/2018	19/03/2019	21/03/2019	Please Select...	21/03/2019	H - Contracting delays	Awaiting part signed contract from sponsor	Sponsor	
18/NE/0125	238346	A three-arm randomised controlled trial to assess the effectiveness and cost-effectiveness of reverse shoulder arthroplasty versus hemiarthroplasty versus non-surgical care for acute three and four-part fractures of the proximal humerus in patients over 65 years of age - Proximal Fracture Of the Humerus: Evaluation by Randomisation trial No.2 (PROFHER-2).	Yes	09/04/2019	57	32	89	08/01/2019	10/01/2019	15/05/2018	25/02/2019	08/03/2019	Please Select...	08/03/2019	A - Permissions delayed/denied waiting contracts from the sponsor and internal authorisations from theatres		Both	
18/WM/0383	252607	A phase 3 study investigating the efficacy, safety, and tolerability of tralokinumab administered to adult subjects with severe atopic dermatitis who are not adequately controlled with or have contraindications to oral cyclosporine A.	No		90			31/10/2018	21/02/2019	06/02/2019	25/04/2019	22/05/2019	Please Select...	24/05/2019	D - Sponsor Delays	Sponsor delayed opening of the study as they could not open new sites until June.	Sponsor	
17/YH/0013	213247	A Randomised trial of ENERGI Glutamine to minimise thermal injury	Yes	03/07/2019	146	20	166	15/11/2018	18/01/2019	27/04/2017	21/05/2019	13/06/2019	Please Select...	13/06/2019	D - Sponsor Delays H - Contracting delays	Sponsor delayed sending the contracts for signing and held up opening new sites	Sponsor	
18/WIS/0235	253191	COOP12: Randomised controlled trial of swab versus tissue sampling for infected diabetic foot ulcers, and comparison of culture versus molecular processing techniques	Yes	07/05/2019	62	27	89	07/12/2018	07/02/2019	18/01/2019	10/04/2019	10/04/2019	Please Select...	10/04/2019	H - Contracting delays	delays in finalising the contract with sponsor	Sponsor	
18/NS/0145	254786	MR REAL A NON-INTERVENTIONAL, MULTICENTER, MULTIPLE COHORT STUDY INVESTIGATING THE OUTCOMES AND SAFETY OF ATAZOLZUMAB UNDER REAL-WORLD CONDITIONS IN PATIENTS TREATED IN ROUTINE CLINICAL PRACTICE	Yes	25/07/2019	8	139	147	07/11/2018	28/02/2019	07/02/2019	05/03/2019	08/03/2019	Please Select...	12/03/2019	G - No patients consented	patients screened but not eligible	Neither	
18/SC/0454	249509	Perioperative Ischemic Evaluation-3 Trial (POISE-3)	No					06/09/2018	30/11/2018						Site declined to participate	E - Staff availability issues	Study was declined prior to receipt of HRA letter so unable to complete date.	Neither
18/YH/0289	236504	Prospective Multi-Center Clinical Evaluation Following Total Hip Arthroplasty with the Q Dual Mobility System	Yes	19/06/2019	132	48	180	09/07/2019	21/12/2018	14/12/2018	17/04/2019	02/05/2019	Please Select...	02/05/2019	A - Permissions delayed/denied H - Contracting delays	Sponsor delays in agreeing contracts between Midworks & Leeds, also delays in receiving IRMER certificates	Both	
16/WIS/0197	186191	An adaptive multi-arm phase II trial of maintenance targeted therapy after chemotherapy in metastatic urothelial cancer ATLANTS	Yes	22/08/2019	121	83	204	09/11/2018	30/01/2019	04/12/2018	31/05/2019	31/05/2019	Please Select...	31/05/2019	D - Sponsor Delays H - Contracting delays	Delay due to Sponsor developing a new contract. Initial CTA received and edits requested by MYH but Sponsor will not respond with edited CTA as a new CTA is in process of being developed.New CTA received by MYH and returned to sponsor (18/03/2019) with requested edits.	Sponsor	
19/LO/0452	250324	Randomised factorial design controlled trial comparing carbamazepine, levetiracetam or active monitoring combined with or without sleep behaviour intervention in treatment naive children with rolandic epilepsy	No		75			29/03/2019	08/05/2019	02/05/2019	01/07/2019	22/07/2019	Please Select...	22/07/2019	D - Sponsor Delays	sponsor delayed contracts	Sponsor	
19/EM/0028	254146	PROTEUS A Randomized, Double-blind, Placebo-controlled, Phase 3 Study of Apalutamide in Subjects with High-risk, Localized or Locally Advanced Prostate Cancer Who are Candidates for Radical Prostatectomy	No		21			23/01/2019	17/07/2019	23/07/2019	23/07/2019	07/08/2019	Please Select...	07/08/2019	G - No patients consented	patients seen but declined study participation	Neither	
19/NE/0152	260824	VERSALUS A Double-blind, Randomized, Placebo-controlled, Multicenter Study to Evaluate the Impact of Evolocumab on Major Cardiovascular Events in Patients at High Cardiovascular Risk Without Prior Myocardial Infarction or Stroke	No		21			17/04/2019	12/08/2019	18/06/2019	02/09/2019	02/09/2019	Please Select...	02/09/2019	D - Sponsor Delays	sponsor delayed green light - delayed study opening	Sponsor	
19/NE/0115	255707	An Open Label, Multi-Center, 24 Week, Exploratory Study to Assess the Efficacy and Safety of Skilarence® (Dimethyl Fumarate) in Patients with Moderate Plaque Psoriasis	Yes	16/09/2019	49	7	56	29/05/2019	22/07/2019	03/07/2019	05/09/2019	09/09/2019	Please Select...	09/09/2019	H - Contracting delays	contracting and costing negotiations delays with the sponsor	Sponsor	
19/LO/0826	261452	Exploring barriers and facilitators to compression therapy for people with venous leg ulcers (VENUS 5)	Yes	03/10/2019	2	22	24	10/07/2019	09/09/2019	03/06/2019	03/09/2019	11/09/2019	Please Select...	11/09/2019			Please Select...	